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DISPOSITION OF BDE PROCEDURE MEMORANDA (2002-2010)

Memo No. | PM Title Disposition
New Series of BDE Procedure Still active and re-issued as BDE PM
1-00
Memorandums 10-01
2-00 Project Files Documentation f(t)l!loe;ctlve and re-issued as BDE PM
5.07 Value Engineering Program Incorporated in Section 11-7.03 of the
BDE Manual 2010 edition.
6-00 Local Participation in Spot Safety Still active and re-issued as BDE PM
Improvement Projects 10-03
8-00 Federal Participation in Stockpiling of Incorporated in Section 64-1.06 of the
Salvage Materials BDE Manual 2010 Edition.
. . Incorporated in Section 63-4.07(d) of
9-00 Surplus Excavation Disposal the BDE Manual 2010 Edition.
Borrow, Use, and Waste Site, and Incorporated in Section 27-1.03(e) of
10-06 Excess Material Disposition the BDE Manual 2010 Edition in
Documentation, Review, and Approval February 2011.
: Incorporated in Section 27-2 of the BDE
10-07 | Special Waste Procedures Manual 2010 Edition in February 2011.
15-02 Procedures to Minimize Motorists’ Incorporated in Chapters 13 and 34 of
Costs and Inconvenience the BDE Manual 2010 Edition.
Quality_ Assurance/Quality Cont_rol Incorporated in Section 8-6 of the BDE
16-00 Gum_lellnes for Work By Consulting Manupal 2010 Edition.
Engineers
Architectural and Engineering Report
17-09 and_Neg(_)tiation Guidelines for Still active and re-issued as BDE PM
Engineering Agreements and 10-04
Supplements
Incorporated in Section 22-4 and
19-08 Procedures for Concurrent NEPA/404 _updated NEPA/40_4 Agreement included
Processes in Part 11, Appendix A of the BDE
Manual 2010 Edition.
Pavement Patching for Multilane
Jointed Plain Concrete Pavement
23-01 (JPCP), Jointed Reinforced Concrete Incorporated in Chapter 53 of the BDE
Pavement (JRCP), Asphaltic Concrete Manual 2010 Edition.
(AC) Overlaid JPCP and AC Overlaid
JRCP
26-02A Compliance with Ast_)estos _ Still active and re-issued as BDE PM
Requirements For Highway Bridges 10-05
, Incorporated in Section 55-4.02 of the
27-02 Temporary Concrete Barrier BDE Manual 2010 Edition.
- . Incorporated in PM 66-09A, which was
28-02 \R/,igi'g of Special Waste Assessment incorporated in Section 27-2 of the BDE
Manual 2010 edition.
31-03 Incidental Taking Authorization Incorporated in Section 26-9.06(h) of

Procedures

the BDE Manual 2010 Edition.
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Changes in 4(f) Applicability for Actions

Incorporated in Section 26-2.04(b) of

32-03 Involving U.S Coast Guard Permits the BDE Manual 2010 Edition.
. Incorporated in Section 26-8 of the BDE
33-03 Wetlands Compliance Procedures Manual 2010 Edition.
. Incorporated in Section 38-8 of the BDE
34-08 Impact Attenuators (Crash Cushions) Manual 2010 Edition.
3505 Detectable Warnings for Curb Ramps, Incorporated in Section 58-1.09 of the
and Other Locations BDE Manual 2010 Edition.
. . Incorporated in Sections 38-5 and 38-6
36-08 Roadside Barriers of the BDE Manual 2010 Edition.
37.03 Documenting Microscale Analysis Incorporated in Section 26-14 of the
Information BDE Manual 2010 Edition.
36-04 | Errata for the BDE Manual 2002 Edition | froorborated in the BDE Manual 2010
. . Incorporated in Section 38-7 of the BDE
39-08 Median Barriers and Glare Screens Manual 2010 Edition.
. . . Incorporated in Sections 24-3.02(e),
40-04 Q?gg‘sE”:]%i'Qm';i‘fa\l’vs;ifé] TMOLS I 253.08(j), and 26-21 of the BDE Manual
) 2010 Edition.
41-08 Delegation of Approval Authorities to Incorporated in applicable Sections of
Districts the BDE Manual 2010 edition.
. . Incorporated in Sections 24-3.02(e),
42-04 g:i’l‘?gi g;itthzr?dDge'}g?e”é’iu%‘;if‘snce 253.08(f), and 26-11 of the BDE Manual
y ) 2010 Edition.
Incorporated in Sections 22-5.02(b) and
— . 27-1 and updated Coordination
43-09 gggg‘ﬂpcag':)sr;l\fgtsh IDNR on Natural Agreement included in Part lll,
Appendix A of the BDE Manual 2010
Edition.
Timeframes for Environmental Impact Incorporated in Sections 24-2 and 25-2
44-05 Statements and Environmental b and Timeframes Agreement included in
Assessments Part Ill, Appendix A of the BDE Manual
2010 Edition.
FHWA Section 4(f) Policy Paper and
Final Programmatic Section 4(f)
46-05 Evaluation and Determination for Incorporated in Part Ill, Appendix A of
Federal-Aid Transportation Projects the BDE Manual 2010 Edition.
That Have a Net Benefit to a Section
4(f) Property
- : Incorporated in Chapter 52 of the BDE
47-05 Guidelines for Pavement Preservation Manual 2010 Edition.
Design Flexibility and the Stakeholder Incorporated in aoplicable Sections of
48-06 Involvement Process for Context the BFI;)E Manual 2810 odition
Sensitive Solutions (CSS) '
49-06 Guidance for Determining De Minimis Incorporated in Section 26-2.04(d) of
Impacts to Section 4(f) Resources the BDE Manual 2010 Edition.
Final Rule for 23 CFR 772 “Procedures . .
50-06 for Abatement of Highway Traffic Noise Incorporated in Section 26-6 of the BDE

and Construction Noise”

Manual 2010 Edition.
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Plan, Specification and Quantity

Incorporated in Section 66-3.01(b) of

51-06 Changes the BDE Manual 2010 Edition.

. . . Incorporated in Section 26-13 of the

52-06 Mobile Source Air Toxics BDE Manual 2010 Edition.

Design Guidance for Median and Curb Incorporated in Sections 7-3.02(f) and

53-06 Treatments at Railroad Grade 34-2.04 of the BDE Manual 2010
Crossings Edition.

54.07 Categorical Exclusion Group Il Approval | Incorporated in Section 24-1.03(c) of
Documentation the BDE Manual 2010 Edition.

. Incorporated in Section 26-8.05(c) of

55-07 Wetland Impact Accumulation the BDE Manual 2010 Edition.
Borrow, Use, and Waste Site, and . : .

56-08A Excess Material Disposition it)llloaéctlve and re-issued as BDE PM
Documentation, Review, and Approval

57.08 Use of Com_mer_cial and De_partmept Incorporated in Section 2(_3-_8.05((:) of
Wetland Mitigation Bank Site Credits the BDE Manual 2010 Edition.

58-08 Exisiting Public Educational Facility Incorporated in C_:_hapter 12 of the BDE
Entrances Manual 2010 edition.

59-08 Selecting Contract Time and Project Incorporated in Section 66-2.04 of the
Letting Date BDE Manual 2010 Edition.
Transportation Conformity Project-Level

60-08 Qualitative Hot-Spqt Analysis in PM2.5 | Incorporated in Section 26-12 of the
and PM10 Nonattainment and BDE Manual 2010 Edition.
Maintenance Areas
Meeting SAFETEA-LU Section 6002,

Context Sensitive Solutions, and Incorporated in Chapter 3 and Section

61-08 | NEPA/404 Merger Process 25-2 of the BDE Manual 2010 Edition
Requirements for Environmental Impact '
Statements

62-08 Control of Emerald Ash Borer on Incorporated in Section 55_)-_7.01(a) of
Department Owned Lands the BDE Manual 2010 Edition.

63-08 Local Agency Agreements — Incorporated in Section 55-5.03(a) of
Municipality Reimbursements the BDE Manual 2010 Edition.

64-08 Portland Cement Concrete Inlay or Incorporated in C_:hapter 53 of the BDE
Overlay Manual 2010 Edition.

. Incorporated in Section 40-3.07 of the

65-08 Pipe Culverts and Storm Sewers BDE Manual 2010 Edition.

Incorporated in Section 27-2 of the BDE
. Manual 2010 Edition prior to the
66-09A Special Waste Procedures issuance of BDE PM 66-10 which
superseded it.

66-10 Special Waste Procedures fglloa;ctlve and re-issued as BDE PM

- Incorporated in Section 41-4.01(0) of

67-09 Surface Finish for Concrete Pavements the BDE Manual 2010 Edition.

68-10 Bicycle and Pedestrian Accommodation | Incorporated in Chapters 5 and 17 of

(Complete Streets)

the BDE Manual 2010 edition.




llinois Department of Transportation

2300 South Dirksen Parkway / Springfield, lllinois / 62764

BDE PROCEDURE MEMORANDUM
NUMBER: 10-01

SUBJECT: New Series of BDE Procedure Memorandums
DATE: November 1, 2010

This memorandum supersedes BDE Procedure Memorandum 1-00, dated
April 3, 2000.

With the issuance of the 2010 BDE Manual, we have eliminated the need for
most of the BDE Procedure Memorandums because their contents have been
incorporated into the Manual. To issue the remaining memorandums and
future manual updates, we are hereby initiating a new series of BDE
Procedure Memorandums. This new series will have a different format and
numbering system. The new format will be the year the PM is the issued
followed by a sequential number.

Effective with this transmittal, we are deleting all previously issued
memorandums in these series, with the exception of those that are still active.

Engineer of Design and Environment 9"”126"'#-

Attachment



llinois Department of Transportation

2300 South Dirksen Parkway / Springfield, lllinois / 62764

BDE PROCEDURE MEMORANDUM
NUMBER: 10-02
SUBJECT: Project Files Documentation

DATE: November 1, 2010

This memorandum supersedes and replaces Procedure Memorandum 2-00,
dated April 3, 2000. Note: The content did not change. The memorandum
was merely renumbered for the 2010 Edition of the BDE Manual.

Background

The purpose of this Memorandum is to prescribe the Design record keeping
requirements necessary to document actions taken and conclusions reached
in arriving at the project design, and to support claims for Federal
reimbursement.

Applicability

The procedures in this memorandum are applicable to both Federal and Non-
Federal projects.

Procedures

Project files should contain the following project-related records where
applicable:

Programming data

Letting plans, Special Provisions and estimate
Supplemental Specifications applicable to the project
Computations

Field survey notebooks and traverse computations
Geometric computations

Drainage computations and hydraulic analyses
Structural computations for box culverts, bridges and structures
Pavement design and economic analysis

Lighting computations

Quantity computations

. Unit price work sheets

5. Shop drawings

6. Third party agreements and force account estimates

7. Letters authorizing utility adjustments, preliminary
engineering, force account by third parties and construction.

Pob~
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To the extent practicable, all computations retained by an office should be
stored together on a project basis, and should contain an index indicating the
file contents and the location and identification number of supporting
documents filed elsewhere in the same office.

Computation sheets shall be numbered and the total number of pages
indicated. They shall be bound with a cover sheet and identified. They shall
be signed or initialed and dated by the person performing or checking them.

Where offsets from standardized tables are used, as in the design of three-
centered curves and channelization approach treatments, appropriate
notations should be made.

All values obtained through computation or use of standardized tables should
be checked, preferably on an independent basis. For those pay items where
agreements may be reached to make payment on the basis of planned
quantities, an independent check shall be performed and noted. The
resolution of any differences between original and checked computations shall
be noted.

Where computations are performed by computer, an independent check is not
required. However, the computation output sheet should be reviewed for
obvious mistakes, and a copy included in the project files bearing the date and
initials of the person accepting the output.

Due to the diversity of design activities within the Department of
Transportation, it is not practical that the complete project files be stored in
any one office or at any one location within an office. Documents should be
retained in the office responsible for originating them. For example,
Geometric computations, Drainage computations and Quantity computations
should be filed in the District Office while Programming data and the
Engineer’s Estimate would be filed in the Central Office, Bureau of Design and
Environment, and Structural Computations for bridges would be filed with the
Bureau of Bridges and Structures. The following tabulation indicates those
records which will be retained in the Central Office and those which should be
retained in the District Office:

Central District
Programming Data Letting Plans and Special Provisions
Engineer’s Estimate Field Survey Data and Computations
Structural Computations Aerial Survey Data and Computations
Lighting Computations Geometric Computations

(except District 1)
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Central (Continued) District (Continued)
Shop Drawings Drainage Computations
Railroad Agreements Pavement Design
Consultant Contracts Quantity Computations
Letters of Authorization Preliminary Estimate

Utility Agreements

Documentation for Federal projects shall be retained for a minimum period of
three years after FHWA final payment of the project. Documentation for Non-
Federal projects shall be retained for a period of three years after project
acceptance. (Records may be retained for longer periods if required by local
records disposal plans). A listing of Federal Highway projects for which final
payment has been received is periodically distributed by the Bureau of Budget
and Fiscal Management. This listing may be used as a guide in scheduling
records disposal.

In addition to the above, certain records must be retained for longer periods
beyond those stated in the Federal-Aid Policy Guide 49 CFR 18.42. Records
to be retained for seven (7) years after payment of final voucher include: extra
work or change orders; auditor's work papers: and right-of-way certificates and
maps. Records to be retained for twenty (20) years include: title sheet; typical
cross-section sheets; and special layout sheets showing geometric features.

Microfilm may be substituted for the original documents after final payment of
Federal funds.

Engineer of Design and Environment %ﬂzgd‘%




llinois Department of Transportation

2300 South Dirksen Parkway / Springfield, lllinois / 62764

BDE PROCEDURE MEMORANDUM
NUMBER: 10-03
SUBJECT: Local Participation in Spot Safety Improvement Projects

DATE: November 1, 2010

This memorandum supersedes and replaces Procedure Memorandum 6-00,
dated April 3, 2000. Note: The content did not change. The memorandum
was merely renumbered for the 2010 Edition of the BDE Manual.

To insure that all municipalities are treated equitably, all spot safety
improvement projects which involve joint participation by the department and a
local agency shall be programmed for Federal-aid participation.

In the event that Federal funds are not available to fund all projects at the time
of the letting, selected projects shall be deferred until Federal funds become
available.

To determine which projects should be deferred, the Engineer of Project

Development and Implementation shall coordinate with the Engineer of Traffic
Operations in the Bureau of Operations to establish an appropriate priority list.

Engineer of Design and Environment 9"”1260“#.




llinois Department of Transportation

2300 South Dirksen Parkway / Springfield, lllinois / 62764

BDE PROCEDURE MEMORANDUM
NUMBER: 10-04

SUBJECT: Architectural and Engineering Report and Negotiation
Guidelines for Engineering Agreements and Supplements

DATE: November 1, 2010

This memorandum replaces BDE Procedure Memorandum 17-09, dated
October 15, 2009 and was merely renumbered for the 2010 Edition of the BDE
Manual. The form BDE 17-09 (Architectural and Engineering Report and
Negotiation Guidelines for Engineering Agreements and Supplements) has not
been modified and is still available on the Forms Master List. Therefore, there
is no attachment with this memorandum.

Background

The purpose of this memorandum is to provide guidelines for the Districts to
conduct negotiations with consulting firms.

Applicability

The Districts will be responsible for the negotiation meetings leading to
agreement execution for all Division of Highways agreements, except the few
agreements which are statewide in scope.

Procedures

The Department schedules the time, date and location of the negotiation
meeting, along with the project description in the Professional Transportation
Bulletin. When the Agreements Unit notifies the firm of their selection, they
are reminded of the scheduled meeting date. The firm is notified that if there
is a conflict with the meeting date they should contact the District. The
Consultant is also informed at this time to send the current payroll rates by
classification and employee name of the Consultant’s transportation staff and
any subconsultants, and all potential direct cost information to the Agreements
Unit.

The District will schedule a meeting with the Consultant to discuss the
Department’s CADD policy and submittal requirements. The meeting can be
scheduled at the District's discretion and can be held in conjunction with
another meeting, such as the scoping meeting, but it must take place before
the negotiation meeting. Required attendance at this meeting will be the IDOT
project engineer, District CADD supervisor, the Consultant’s project manager,
and the Consultant’s lead CADD technician for the project. The milestones
shall be set for submittals required for progress reviews.
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The District will inform the Consultant that the current Standard Agreement
Provisions for Consultant Services and all forms are available on the
Department’s internet site.

Engineer of Design and Environment %%64“6[‘




llinois Department of Transportation

2300 South Dirksen Parkway / Springfield, lllinois / 62764

BDE PROCEDURE MEMORANDUM

NUMBER: 10-05

SUBJECT: Compliance with Asbestos Requirements
For Highway Bridges

DATE: November 1, 2010

This memorandum supersedes BDE Procedure Memorandum 26-02A, dated
June 7, 2002. The procedures contained herein shall govern the Department’s
compliance with the asbestos requirements in 40 CFR Part 61 for work on
highway bridges under State jurisdiction until such time as the procedures are
modified or rescinded. Note: The content did not change. The memorandum
was merely renumbered for the 2010 Edition of the BDE Manual.

Background

In an October 19, 2001 letter, the Region 5 Office of the U. S. Environmental
Protection Agency (USEPA) approved an IDOT request for a waiver from the
asbestos notification requirements under 40 CFR Part 61.145 for highway
bridges [as defined in 23 CFR 650.403(a)] determined not to involve asbestos
in the bridge deck wearing surface or waterproofing membrane. The initial
group of bridges covered by the waiver is included in a list for each District,
provided as an attachment to this memorandum. USEPA Region 5 also has
approved IDOT’s proposed approach for addressing bridges in which
involvement of asbestos in the bridge deck wearing surface or waterproofing
membrane is unconfirmed. Application of this approved approach will allow for
exempting other bridges from the asbestos notification requirements upon
confirmation by IDOT that the bridge deck wearing surface and waterproofing
membrane, if one is present, do not contain asbestos.

These procedures do not address the evaluation of asbestos in structures such
as tender houses associated with bridges. Work affecting such structures
should be coordinated with the Asbestos Abatement Unit in the central Bureau
of Administrative & Facility Services for compliance with applicable inspection
and notification requirements. This coordination should be initiated sufficiently
in advance of the commencement of work that would affect the structures to
allow time for accomplishing any necessary investigations and paperwork.

These procedures also do not address the evaluation of and response to
asbestos in pipes, conduits, or other such utilities associated with bridges. The
owners of the pipes, conduits, etc. shall be responsible for determining whether
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they involve asbestos and for ensuring compliance with applicable
requirements for any work that could disturb regulated asbestos that the pipes,
conduits, etc. may contain. If unexpected pipes or conduits are encountered
(e.g., embedded in the concrete bridge components) work affecting the pipes
or conduits shall be suspended until ownership has been determined and any
necessary inspection, testing, and notification has been completed.

The following sections of this memorandum describe the procedures for
documenting application of the notification waiver for bridges in the initial group
and for applying and documenting the approved approach for addressing
bridges with unconfirmed asbestos involvement. They also describe the
notification procedures and special provision to be followed for bridges
involving bituminous overlays and waterproofing membranes that are
confirmed to contain asbestos.

Bridge lists coordinated with EPA for purposes of the asbestos notification
waiver request were prepared in cooperation with the Bureau of Urban
Program Planning, Planning Services Section on the basis of information
provided by the Districts. If errors or omissions are found in the lists, they
should be brought to the attention of the Planning Services Section in Urban
Program Planning and the Bridge Planning Section in the Bureau of Bridges
and Structures.

Applicability

The procedures in this memorandum are applicable to all highway bridges
under State jurisdiction.

Procedures

For all projects that will involve bridge demolition (removal or wrecking of any
load-supporting structural member), reconstruction, rehabilitation, or deck
repair, the District must determine and document applicability of the asbestos
notification requirements. The District will be responsible for complying with the
asbestos notification requirements for any work that will disturb a bridge deck
wearing surface or waterproofing membrane that contains asbestos. (See note
in the “Background” section regarding structures such as tender houses and
pipes or conduits associated with a bridge that may contain asbestos.)The
asbestos notification determination should be completed as far in advance as
practical of the anticipated date for beginning construction work to allow
sufficient time for compliance with notification requirements, if applicable. The
asbestos notification determination and documentation for highway bridges
shall be accomplished in accordance with the following procedures. For
purposes of documenting the asbestos determination finding, a single
“Asbestos Determination Certification Form” (Attachment 1) can be used to
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cover multiple structures when the same asbestos determination finding
applies. The group form would then be submitted to the Bridge Planning
Section of the Bureau of Bridges and Structures and a copy included in the
District files and Phase | Engineering Report for each project involving one of
the covered structures, as described in these procedures.

Bridges on Approved No Asbestos (\Waiver) List

With this memorandum, each District is being provided a list of bridges covered
by the notification waiver as of October 19, 2001, the date of USEPA approval
of the waiver. This list is labeled “State Owned Bridges - No Asbestos” and is
included as Attachment 4. For bridges included in this list, the District should
complete the “Structure Identification” and “Certification” sections of the
“Asbestos Determination Certification Form” (Attachment 1), and check box
number 1 in the “Asbestos Determination” section. A copy of the completed
form should be included in the District files and in the Phase | Engineering
Report when a project is proposed involving demolition, reconstruction, or
rehabilitation of the bridge, or repair of the deck on the bridge. This will
document the basis for determining that the bridge does not contain asbestos
in the bridge deck wearing surface or waterproofing membrane and is exempt
from the asbestos notification requirements.

Bridges on Confirmed/Unconfirmed List

With this memorandum, each District also is being provided a second list of
bridges that either are known to contain asbestos or for which the presence or
absence of asbestos is unconfirmed. This list is labeled “Bridges Under
Investigation for Asbestos” and is included as Attachment 5. For bridges listed
as having known asbestos involvement, refer to the procedures in the section
below on “Asbestos Involvement Confirmed.” For unconfirmed cases, proceed
with the following steps for evaluation.

Evaluation Based on Available Information

In accordance with the approach approved by USEPA, if a bridge is included in
the list of bridges under investigation for asbestos and is unconfirmed for
asbestos involvement, the District should first examine available information
(e.g., file information, bridge plans) to attempt to verify whether asbestos is
present in the bridge deck wearing surface or waterproofing membrane. If the
District confirms on the basis of its information that asbestos is involved, refer
to the procedures in the section below on “Asbestos Involvement Confirmed.” If
the District confirms on the basis of its information that asbestos is not
involved, it should complete the “Structure Identification” and “Certification”
sections of the “Asbestos Determination Certification Form,” and check box
number 2 in the “Asbestos Determination” section. The District shall submit a
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copy of the completed form to the Bridge Planning Section of the Bureau of
Bridges and Structures at the time the asbestos determination is made. Bridges
covered by a signed Asbestos Determination Certification Form indicating that
no asbestos is present will be exempt from the EPA asbestos notification
requirements upon submittal of the signed certification form to the Bureau of
Bridges and Structures. These bridges will be re-coded as “Asbestos
Investigation Status: Complete” and “Bridge Contains Asbestos: N” on the list
of bridges under investigation for asbestos. The Bureau of Bridges and
Structures will provide the affected District(s) and lllinois EPA (which
administers the asbestos requirements in lllinois on behalf of USEPA) updates
to the bridge list for any month in which changes occur. A copy of the
completed Asbestos Determination Certification Form should be included in the
District files and in the Phase | Engineering Report when a project is proposed
involving demolition, reconstruction, or rehabilitation of the bridge, or repair of
the deck on the bridge.

Evaluation Based on Sampling and Testing

If information available to the District is not sufficient to confirm whether or not
a bridge involves asbestos, the procedures in Attachment 2, “Sampling and
Testing Procedure for Asbestos in Bituminous Bridge Deck Wearing Surface or
Waterproofing Membrane” should be applied. If the results of testing confirm
that asbestos is not involved, complete the “Structure Identification” and
“Certification” sections of the “Asbestos Determination Certification Form” and
check box number 3 in the “Asbestos Determination” section. The District shall
submit a copy of the completed form to the Bridge Planning Section of the
Bureau of Bridges and Structures at the time the asbestos determination is
made. Bridges covered by a signed Asbestos Determination Certification Form
indicating that no asbestos is present will be exempt from the EPA asbestos
notification requirements upon submittal of the signed certification form to the
Bureau of Bridges and Structures. These bridges will be re-coded as “Asbestos
Investigation Status: Complete” and “Bridge Contains Asbestos: N” on the list
of bridges under investigation for asbestos. The Bureau of Bridges and
Structures will provide the affected District(s) and lllinois EPA updates to the
bridge list for any month in which changes occur. A copy of the completed
Asbestos Determination Certification Form should be included in the District
files and in the Phase | Engineering Report when a project is proposed
involving demolition, reconstruction, or rehabilitation of the bridge, or repair of
the deck on the bridge.

If the test results indicate that the bridge deck wearing surface and/or
waterproofing membrane do contain asbestos, refer to the procedures in the
“Asbestos Involvement Confirmed” section, below.
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Asbestos Involvement Confirmed

For bridges that are confirmed to involve asbestos in the bridge deck wearing
surface and/or waterproofing membrane, if one is present, complete the
“Structure Identification” and “Certification” sections of the “Asbestos
Determination Certification Form” and check box number 4 in the “Asbestos
Determination” section. A copy of the completed form should be included in the
District files and in the Phase | Engineering Report when a project is proposed
involving demolition, reconstruction, or rehabilitation of the bridge, or repair of
the deck on the bridge. For structures that the “Asbestos Investigation Status”
is shown as “Not Complete” in the list of bridges under investigation for
asbestos (Attachment 5), the District also should submit a copy of the
completed form to the Bridge Planning Section of the Bureau of Bridges and
Structures at the time the asbestos determination is made. The information in
the list will be re-coded to indicate “Asbestos Investigation Status: Complete”
and “Bridge Contains Asbestos: Y” and updates will be provided to the affected
District(s) and lllinois EPA for any month in which changes occur in the list.

The District will be responsible for ensuring compliance with the asbestos
notification requirements for demolition or renovation of bridges involving deck
wearing surfaces or waterproofing membranes containing asbestos. A
completed “Notification of Demolition and Renovation” form (available at
htto://www.epa.state.il.us/air/asbestos/index.html) must be submitted to lllinois
EPA at least 10 working days prior to commencing any work that would disturb
any of the bituminous materials containing asbestos. A sample notification form
is attached (Attachment 3) to provide guidance on the type of information that
should be entered. lllinois EPA has advised that the start date and complete
date for demolition and asbestos removal are key items of information for the
notification. If exact dates are not known at the time the initial notification form
is submitted estimated dates may be used. Revised notification must then be
submitted to correct the information when the actual start and complete dates
have been determined. The revised notification still must satisfy the
requirement for submittal at least 10 working days prior to commencing any
work that would disturb any of the bituminous materials containing asbestos.
Since the notification forms generally will require information from both the
contractor and the District, it is suggested that, where practical, the notification
forms should be prepared at the pre-construction conference.

The District also will be responsible for ensuring that the special provision for
“Asbestos Waterproofing Membrane and Asbestos Bituminous Concrete
Surface Removal (BDE)” is included in the contract for work involving removal
of bridge deck wearing surfaces or waterproofing membranes containing
asbestos. The District also may wish to include a general note in the project
plans or in the project commitment file to indicate that asbestos is present and
will be subject to a special provision.
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At such time as removal operations are completed for all asbestos bituminous
concrete surface and asbestos waterproofing membrane on a bridge, the
District should complete the “Structure Identification” and “Certification”
sections of the “Asbestos Determination Certification Form,” check box number
5 in the “Asbestos Determination” section, and submit a copy of the completed
form to the Bridge Planning Section in the Bureau of Bridges and Structures.
The information in the bridge list will be re-coded to indicate “Bridge Contains
Asbestos: N” and updates will be provided to the affected District(s) and lllinois
EPA for any month in which changes occur. Bridges covered by a signed
Asbestos Determination Certification Form indicating that all asbestos-
containing materials have been removed will be exempt from the EPA asbestos
notification requirements upon submittal of the signed certification form to the
Bureau of Bridges and Structures. A copy of the completed form should be
included in the District files. For bridges that remain in place following removal
of the asbestos-containing materials, a copy of the form also should be
included in the Phase | Engineering Report for future work involving demolition,
reconstruction, or rehabilitation of the bridge, or repair of the deck on the
bridge.

When the bridge list indicates that all of the asbestos bituminous concrete
surface and asbestos waterproofing membrane has been removed from all
highway bridges in the State, the Bridge Planning Section in the Bureau of
Bridges and Structures will advise the Bureau of Design and Environment
(BDE). BDE will notify the lllinois EPA in writing and request approval to
discontinue the asbestos determination and tracking procedures for highway
bridges. Upon receipt of approval from IEPA/USEPA, the procedures in this
memorandum will be rescinded.

Engineer of Design and Environment %ﬂzgd‘%

Attachments



ATTACHMENT 1

lliinois DEDEI'tI'I'IEnt Asbestos Determination

of Transportation Certification

Structure Identification

Structure Number(s) (000-0000):

Asbestos Determination

[

[

1.

The identified structures were included in the list that the USEPA exempted from the asbestos notification
requirements in its letter of October 19, 2001.

The identified structures were unconfirmed for asbestos involvement as of October 19, 2001 but have
subsequently been determined, on the basis of information available in the District office, not to involve
asbestos in a bituminous bridge deck wearing surface or waterproofing membrane.

The identified structures were unconfirmed for asbestos involvement as of October 19, 2001 but have
subsequently been determined, through testing, not to involve asbestos in a bituminous bridge deck wearing
surface or waterproofing membrane. The test results were obtained in conformance with the approved
“Sampling and Testing Procedures for Asbestos in Bituminous Bridge Deck Wearing Surface or Waterproofing
Membrane” (Attachment 2 to BDE Procedure Memorandum 26-02).

The identified structures have been determined to involve asbestos in a bituminous bridge deck wearing
surface and/or waterproofing membrane. The District will ensure compliance with the asbestos notification
requirements for work on these structures that could disturb the asbestos-containing materials. The District
also will ensure that the special provision for “Asbestos Waterproofing Membrane and Asbestos Bituminous
Concrete Surface Removal (BDE)” is included in any contract for demolition of these structures or for other
work involving removal of the existing bituminous bridge deck wearing surface and/or waterproofing
membrane.

The identified structures had been determined to involve asbestos in a bituminous bridge deck wearing
surface and/or waterproofing membrane. Removal operations have been completed for all asbestos
bituminous concrete surface and asbestos waterproofing membrane on the identified structures.

Certification

Name:

Position Title:

Office Address:

Phone Number: ( )

Signature Date

BBS 2536 (5/02)



ATTACHMENT 2

Sampling and Testing Procedure for Asbestos in
Bituminous Bridge Deck Wearing Surface or Waterproofing Membrane

Applicability

The following sampling and testing procedures shall be applied to State and local
highway bridges that have in place a bituminous bridge deck wearing surface or
bituminous waterproofing membrane and available information is insufficient to verify
whether or not either of these components contains asbestos. Asbestos determination
for applicable bridges must be completed prior to commencing any work that would
disturb the wearing surface or waterproofing membrane. The determination must be
made sufficiently in advance of the commencement of construction or demolition work to
allow compliance with the notification requirements of the asbestos national emissions
standards (40 CFR Part 61).

Sampling

The purpose of this sampling procedure is to obtain one or more representative samples
of the bituminous wearing surface and/or waterproofing membrane, if one is present, for
asbestos determination. At least one sample must be taken from each representative
portion of the suspect bridge deck overlay material. If portions of a bridge deck involve
overlay materials installed at different times, each such area must be sampled. If there is
any reason to suspect that overlay materials might be different, even though they appear
uniform, they should be sampled separately. Use of a licensed asbestos inspector for
conducting the sampling is not required provided the protocol described below is
followed.

Before initiating sampling, prepare a plan-view diagram of the bridge deck indicating the
approximate dimensions, the area(s) of the deck surface to be sampled, and the sample
location(s). If more than one sample will be taken, number the sample locations on the
diagram and use the corresponding numbers when labeling each sample. The sampling
diagram should be retained in the project files at least until testing of the samples has
been completed and any areas of the bridge deck requiring application of the special
provision for “Asbestos Waterproofing Membrane and Asbestos Bituminous Concrete
Surface Removal (BDE)” have been identified.

Samples shall be removed with a minimum 2 inch diameter core drill. The depth of each
sample shall be sufficient to include the full thickness of both the bituminous wearing
surface and the waterproofing membrane, if one is present. For each sampling
operation, sufficient water shall be applied before and during the core drilling to prevent
generation of airborne dust as a result of the drilling and removal of the sample. Upon
removal of the core sample, it shall immediately be placed in a resealable plastic sample
bag. Each sample bag shall be labeled with the structure number (000-0000); route
identification; county; water body or facility crossed; name and employer (if other than
IDOT) of the person removing the sample, and sample number keyed to the diagram of
the bridge deck showing the sample location(s).
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(Revised 6/7/02)

Testing

The samples of the bituminous bridge deck wearing surface and/or bituminous
waterproofing membrane shall be tested for the presence of asbestos using the
Polarized Light Microscopy (PLM) method specified in Section 1 of Appendix E, Subpart
E, 40 CFR part 763. The testing shall be performed by a laboratory that has National
Voluntary Laboratory Accreditation Program (NVLAP) or National Environmental
Laboratory Accreditation Program (NELAP) accreditation for asbestos fiber analysis
using the PLM method and is equipped for performing analysis of nonfriable organically
bound asbestos using Gravimetric Reduction.* If a bituminous waterproofing membrane
layer is present, testing shall be conducted on portions of the sample from both the
waterproofing membrane layer and the wearing surface layer.

Materials which are determined, through application of the specified testing method, to
contain more than one percent asbestos are classified as Category Il nonfriable
Asbestos Containing Materials (ACM). Work that would disturb Category Il nonfriable
ACM is subject to the naotification requirements in 40 CFR part 61.145. Removal of such
materials shall be accomplished in accordance with the Statewide special provision for
“Asbestos Waterproofing Membrane and Asbestos Bituminous Concrete Surface
Removal (BDE).”

A listing of laboratories that are accredited for asbestos testing through the NVLAP is
available at http://ts.nist.gov/ts/htdocs/210/214/scopes/plmtm.htm.

Information concerning laboratories that are accredited through the NELAP is available at
http://www.epa.gov/ttn/nelac/accreditlabs.html.
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_;0_ REC. NO.
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lllinois Environmental Protection Agenc

NOTIFICATION OF DEMOLITION AND RENOVATION

ATTACHMENT 3

IL 532 1296
APC 430 Rev.03/00
P.O. Box 19278, Springfield, IL 62794-9276

ALL SECTIONS MUST BE COMPLETED TO AVOID NOTICE VIOLATION

1. TYPE OF NOTIFICATION (O-Original/R-Revised/C-Canceled): [_watr m?efoprl'od'e le_‘H"g,f’,]

2

TYPE OF OPERATION (R-Renovation/D-Demo/A-Annual/O-Ordered Demo/E-Emergency Renovation): [:En-\‘( R or Da

3.

FACILITY DESCRIPTION (Buiding-Name): Hiqway Beidae - Structure ™ __ _ - __ __

Address: Byid qe ngq;nq Goe.'.li-ro\ coxﬂ'o&] over E‘;‘to:;om, crnss«.&-k - t\_ccshén]

City: [Namt_ of nuwc.s“t']

County: Cc.ow\-‘n‘ Name ]

71p- (l:v\-k ° /:.:fn.:“J

T

State:

Location of Asbestos Containing Material

(ACM) in structure: Bn&w«&—clccr&nn- e.q., bittmineus deck mv\q SVf('s«_J

Bldg. Size: N/A # of Flrs. N/A Age: LA‘;\:'aii Present Use: H\qkw,.\,\ Sm Aﬁe
%) \J
Prior Use: -— Future Use (Demo): —_
- N
4. IS ASBESTOS PRESENT?@\J 5. WORK HOURs:*[Be.e\.'.w'.\q hour ) am. f&naw,\ hevy | p.m.

SCHEDULED DATE DEMOLITION: (As agplicabre ) Start: [mo / ":4‘4 /s eav) Complete: [mo [ dosy /Y ear )

7. SCHEDULED DATE ASBESTOS REMOVAL: start: [m e | & sy fyear)Complete: Imars day [year)
8. REGULATED ASBESTOS NONFRIABLE ASBESTOS NOT NONFRIABLE ASBESTOS TO BE

CONTAINING MATERIAL TO BE | TO BE REMOVED (Demolition): REMOVED:

REMOVED (RACM):

CATEGORY | CATEGORY Il | CATEGORY | CATEGORY i

Pipes (Ln. Ft.)
Surface Area (Sq. Ft.) [E_y\-(-;(#] [E'w‘("c_r# ]
Volume (Cu. Ft.)

9.

ASBESTOS REMOVAL CONTRACTOR: @&m\%&\ Contvactor or Sub-tantrectar pecforming asbestas U.fw.fm“]

Address: ECpn'h'u'f'e« /Sob- controcter Addres S-]

ci: [€f6-C Céty )

State, Zip: ‘-_C./S-L Stocke , 25 p ]

Contact: [C, [5-C Corvtpet ]

Phone: [ €(5-C Phon e]

10. DEMOLITION CONTRACTOR: [ Themtity Contrachir or Sub- cantrectar peckorming bridae &e.m\ékim]

Address: [€./6 - AdAcess j

City: EC—/; -C Crh,\]

State, Zip: LC—/ $-¢ Styte, 219]

Contact: [C [$-C Covs‘\'b.e.:('.l

Phone: [C./Q < Phon e_]

11. OWNERNAME: Illineis Depacttment of Transpactaction

Address: [Ev\-fe.»r Distric+ OFCice AMre.SS]

City: [D. o.C |+\,\‘X

State, Zip: [_D.o. Zn'P]

,[D-E. Nowme ov
Contact: |~ pisteict Contoet

Phone: r_'D 0. PV\OV\G-’)

12, WASTE TRANSPORTER: [ Exvter wrformstion Previded by Cowtractsr. )

Address: " City: "
State, Zip: " Contact: t Phone: "
13. WASTE DISPOSAL SITE: [Ewter tndormection Provided by Contrector ]
Address: b City: "
State, Zip: " Landfill Permit #: “ Phone: "

Date Received:

Input to ACTS:

-AGENCY USE ONLY-
To Region 1

2

3

Post Mark Date:

To Cooki/City:

Champaign:

LaSalle:

Springfield: Rockford:

Moline:

Marion:

[Guidance on the asbestos notification requirements is available under the Air/Asbestos
top/c on the web site for USEPA Region 5 (http://www.epa.gov/region5/).]




14. PROCEDURE, INCLUDING ANALYTICAL METHOD, USED TO DETECT THE PRESENCE OF ASBESTOS.
[E\'\-itr descé P"ﬁav\ of methsd - e Y review of file Wmformation .5*'“9\';“\ /+¢-$“TJV\V“;~\ PLM)

ILLINOIS LICENSE NUMBER OF INSPECTOR: N o+ reavired & \m‘.‘ l'\wo-V\ bvi dges .

NAME OF ANALYTICAL TESTING LABORATORY: [Ewtes name 6% lab (€ Festing wes Condueted )

15. DESCRIPTION OF PLANNED DEMOLITION OR RENOVATION WORK:
Y_&n-\-r_c description ]

METHODS TO BE EMPLOYED INCLUDING DEMOLITION OR RENOVATION TECHNIQUES.
Y_E:n‘fcr tnformetion - ?ro\}\ de\ bv\ covtrectar -]

16. DESCRIPTION OF WORK PRACTICES AND ENGINEERING CONTROLS TO BE USED TO PREVENT EMISSIONS AT THE
DEMOLITION OR RENOVATION SITE: .
Rewonval of bituminovs bridge deck weoring Surfece sk \Nbftt_\r'QvM(-\i«;\ Mmembrons
(‘{- ane 1S 'rc.s‘m’\', will be o.cc.e\mehs heh o Canforwence w‘ﬁ\\ Ahe (DOT SQ¢<:»~\
Crovision for “Asbe.%‘l'bs N*"‘\‘P\‘O*‘\.\N\ Mambrine onnd Asbestas Bi-"\)'ﬁ.\hov.f Concrete
Suvfoce Renwravel (BDE) ! .

17. 1S DEMOLITION ORDERED BY A GOVERNMENTAL AGENCY? Y < N )(If Yes, a signed copy of Order must be attached.)

Governmental representative ordering the activity:

Title: Date of Order: Ordered Demolition Date:

18. FOR EMERGENCY RENOVATIONS: N /A

Date and Hour of Emergency:

Description of the Sudden, Unexpected Event (e.g. structure in danger of eminent collapse):

19. DESCRIPTION OF PROCEDURES TO BE FOLLOWED IN THE EVENT THAT UNEXPECTED ASBESTOS IS FOUND OR
PREVIOUSLY NONFRIABLE ASBESTOS MATERIAL BECOMES CRUMBLED, PULVERIZED, OR REDUCED TO POWDER.
1€ unexpecteld asbestng 1S foonm Xy work, Aot woolh Attury Me oshestog wotll be
Suspented uwtil S necessary wSgection | test A notification e 1EPA hans .
been Comg@leteh aed a course o gction Mot complies wrtm 40cFe (1, Sbgery M, has beon detdrammeR |

20. | CERTIFY THAT AT LEAST ONE REPRESENTATIVE, TRAINED IN THE PROVISIONS OF 40 CFR PART 61,
SUBPART M, SHALL BE ON-SITE DURING DEMOLITION OR RENOVATION, HAVING IN HIS OR HER POSSESSION,
FOR INSPECTION, EVIDENCE THAT THE REQUISITE TRAINING HAS BEEN ACCOMPLISHED.

| CERTIFY THE ABOVE INFORMATION IS CORRECT.

- Signature of Owner/Operator Date
(Original Signature Only, Photocopy Not Valid)

*Not required under NESHAPS.

Mail this form to: IL Environmental Protection Agency, Attn: Asbestos Unit, P.O. Box 19276, Springfield, IL 62794-9276




ATTACHMENT 4

State Owned Bridges — No Asbestos

(A list for each district has been provided to the respective District Office.)



ATTACHMENT 5

State Owned Bridges Under Investigation For Asbestos

(A list for each district has been provided to the respective District Office. Updates to the
lists will be transmitted to the affected District Offices when changes occur.)
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